



Wheat Ridge Comprehensive Plan Update--3 Month Schedule

Steps	May 09					Jun 09					Jul 09				Aug 09		
	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17
Part 1: Project Start-Up and Profile																	
Part 2: Vision and Goals																	
Part 3: Plan - Future Land Use Plan and Elements		▲			■												
Part 4: Implement - Plan Implementation		◆							▲								
Part 5: Draft and Final Plan and Adoption									◆								
																	■
																	Aug. TBD
Events/Key																	
Website (including on-line poll milestones)		●	Website (including on-line poll milestones)														
Newsletters/Newspaper Media																	
Newsletters/Newspaper Media									▼								▼
									(Jun.)								
Citizen Advisory Committee (CAC) Meeting (6)	◆																
Technical Advisory Group (TAG) Meeting (4)	▲																
Community Meeting (5)	■																
Joint City Council and/or Planning Commission Study Session (4)	▼																
Adoption Hearings (2)																	